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)
TollinglExtension Request for KRZB (FM) )
Construction Permit pursuant )
to tolling provisions under )
47 C. F. R. 73.3598(b)(i)and(ii) )
or other applicable Commission )
rules, memorandum, precedent, )
report and order or practice )
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To: The FCC Chairman and Commissioners

EMERGENCY APPliCATION FOR REVIEW

OF DENIAL BY AUDIO SERVICES CHIEF

OF KBZBlARCHER CITY, TEXAS'

"EMERGENCY MOTION FOR STAY OF TOLLING REQUEST DENIAL AND IMMEDIATE

INSTITUTION OF TOLLING EFFECTIVE ON THE DATE OF ORDER"

TO ALLOW PERMITTEE APPROPRIATE LEGAL RIGHT

TO SEEK REDRESS WITHOUT PENALTY.

Pursuant to applicable Commission Rules, Texas Grace Communications ("Texas Grace"),

proprietor/permittee of station KRZB (FM)/Archer City, Texas, hereby respectfully submits the following

Emergency Application for Review l as captioned above, seeking immediate reversal ofthe prejudicial

December 14,2000 dismissal, without explanation or any prudent consideration of the permittee's legal

rights, of Texas Grace's timely filed "Emergency Motion for Stay of Tolling Request Denial and
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lThis Emergency Application for Review is filed in conjunction with and on the same date as Texas Grace's "Application for
Review Before FCC Chairman and Commissioners of Audio Services Chiefs Dismissal ofTexas Grace Communications'
"Petition/or Reconsideration" to Grant Legitimate TollinglExtension Time on KRZB/Archer City, TX Construction Permit"
(incorporated by reference).



Immediate Institution of Tolling Effective on the Date of Order (October 20,2000)" (incorporated herein

by reference, and file stamped accepted by the Commission on November 20,2000). This Application

for Review therefore correctly seeks to Stay the effectiveness of Audio Services Chief Blair's (hereinafter

"Blair") Order of October 20,2000 (incorporated by reference), wherein Blair denied the legitimate

Tolling Request (incorporated by reference) for the KRZB construction permit as had been filed timely by

the permittee over 19 months earlier---prejudicially leaving Texas Grace with barely more than 3 months'

construction time remaining upon receipt of this unexpected denial, and obviously no time or means to

seek legal redress without sustaining the unfair penalty ofPermit cancellation.

Through such emergency reversal of the inappropriately denied November 20,2000 Emergency

Motion for Stay, Texas Grace respectfully prevails upon the Commissioners to please urgently do the

following:

(A) Stop the expiration timeclock effective October 20,2000 on KRZB/Archer City's

Construction Permit--a Permit for a wholly new radio service at a community which presently has no

local broadcast station originating from either its boundaries or those of its county--which was first issued

February 7, 2000, but inappropriately given an only I-year lifespan for construction in defiance by Blair

ofCommission rules, citings, and Orders;

(B) Order Bureau Chief Blair to institute and maintain the Stay effective October 20, 2000,

which marks the tardy date upon which Blair finally answered Texas Grace's Tolling Request ofMarch 5,

1999, so as to accord the permittee the right to seek all legal redress through the Commission and U.S.

District Court, towards securing the appropriate lifespan on the Permit, without penalty of cancellation of

Texas Grace's Permit or harm to the permittee's livelihood while seeking such redress.

In support thereof, Texas Grace states as follows:

Texas Grace notes that the element of time when dealing with the lifespan ofa construction

permit is crucial. Certainly, Texas Grace had to comply with a strict response window timeframe in

making its request for tolling2.

2Texas Grace timely filed its tolling request on March 5, 1999, which was file-stamped as accepted by the Commission on
March 8, 1999, based upon directive of the Audio Services Chiefin a letter dated February 16, 1999.
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There is simply no excuse for a lapse in time equating to over 19 months, between the time Texas

Grace promptly followed Commission directive to tender its request for permit extension with supportive

evidence citing qualifying encumbrances, on March 5, 1999, and the Chiefs denial Order on October 20,

2000--incidentally, without explanation.

The element of time with regard to Blair's tardy response is irreparably injurious to Texas Grace

and KRZB/Archer City, leaving Texas Grace with barely three months remaining for construction upon

receipt ofBlair's grossly delayed, unfair denial of permit extension time---and no means of seeking the

avenues of legal redress to which any permittee should be entitled without the penalty of expiration of the

Permit.

Texas Grace had full expectation of three (3) unencumbered years on its KRZB permit as a brand

new service at Archer City, yet was granted only one year to develop such a service in contradiction to the

Commission's rules, as noted among other encumbrances, inconsistencies and misapplications oflaw

cited in its Petition for Reconsideration, and companion Application for Review filed on this date.

Understandably, twelve months from the initial time Texas Grace received its first valid permit

permitting construction ofKRZB's Archer City service (on February 7, 2000) was not quite enough time

to complete all necessary facets of construction.

Indeed, at the time of the Blair's erroneous denial Order, Texas Grace was finalizing its decision

as to which tower, transmitting equipment, and construction vendors to utilize following recent site

inspections with emergency management and utility personnel, and its engineer. Despite being on the

brink of construction, the shocking denial Order by Blair--delivered at the "eleventh hour"--clearly

stopped Texas Grace in its tracks, interrupting KRZB's construction plan, as this permittee could not

justify any further expenditure on a broadcast facility that simply could not be built in so finite a time.

Ironically Blair took longer to simply answer and deny Texas Grace's Tolling Request (over 19

months to reply!), than the 12 months inappropriately given KRZB/Archer City to build the broadcast

facility, and again, prejudicially left the permittee with barely over 3 months remaining on the lifespan of

the Permit upon receiving this news.
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Texas Grace respectfully protested Blair's sitting on KRZB's timely filed tolling request for the

over 19 month period, and--in its November 20,2000 Emergency Motion for Stay--respectfully posed the

question, "Why couldn't the Chief have replied to this permittee sooner?".

The Commissioners should please note that Blair refused to address or acknowledge her tardy

misconduct, or the ramifications it had upon Texas Grace, in incorrectly issuing dismissal of the

referenced Emergency Motion for Stay, thereby depriving Texas Grace right of legal redress without

penalty.

Had Blair come back with a response in a more timely fashion, redress could have already been

sought without interruption to KRZB's construction.

Indeed, the Commission's own Streamlining Order ofFebruary 16, 1999 indicates that a permit

should be "tolled", and its expiration timec10ck thereby frozen, in the event ofan administrative or

judicial "application for review" ofan "extension grant" matter--c1early synonymous with the filing at

hand, and its predecessor Emergency Motion to Stay.

For a permittee to have to wait more than 19 months for an answer on a time-sensitive tolling

request--with the very life of its construction permit hanging in the balance--equates to a gross

encumbrance which must not be held against the permittee. Such action by Blair plainly denies Texas

Grace an opportunity to timely seek redress on preserving its construction permit, and to complete its

planned facility construction.

KRZB therefore rightfully seeks a Stay of the effectiveness ofBlair's Tolling Denial Order of

October 20,2000 (in tandem with reversal ofBlair's December 14,2000 dismissal of Texas Grace's

Emergency Motion to Stay the Order). As prudent application of law, and to accommodate the right of

the permittee to seek legal relief and redress without penalty of losing his livelihood, Texas Grace

respectfully asks that the Commissioners please order ChiefBlair to immediately freeze the timeclock

("institute tolling'') on the KRZB/Archer City Permit effective the October 20,2000 date, which will

appropriately allow Texas Grace to seek such legal redress through the Commissioners, and/or before the

U.S. District Court, without the unfair penalty ofPermit cancellation while seeking redress.
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Respectfully Submitted,
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Texas Grace Communications

Dave Garey, Permittee

January 12,2001



CERTIFICATION

I, Dave Garey, proprietor of Texas Grace Communications, and pennittee ofKRZB (PM) licensed

to Archer City, Texas, do hereby verify that the statements contained in the instant document are true and

correct to the best of my knowledge and belief Although this submission is authored by Texas Grace's

proprietor, John Trent remains legal counsel of record for Texas Grace Communications, and it is

therefore respectfully requested that he be simultaneously served by the Commission or other interested

parties with all relevant procedural or response documents.

Respectfully Submitted By:
Texas Grace Communications

Dave Garey, Pennittee

January 12,2001

Dave Garey
Texas Grace Communications
P.O. Box 398
Wichita Falls, TX 76307

cc:

John Trent
Putbrese, Hunsaker & Trent
100 Carpenter Drive, Suite 100
Sterling, VA 20167

(703) 437-8400
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